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Site Summary LevelRichland Operations Office HQ ID: 0427
Project RL-OT04 / RL Directed Support
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
The purpose of this project is to provide funding for various DOE-RL directed activities that are considered to be "RLlusthiere are several
individual activities included in this PBS. The letter designations for each activity remain consistent throughout thedeB@tiEsencluded in
this PBS are:
a) covers the cost of closeout of the Westinghouse Hanford contract. This activity Commenced with the end of the WHE tbentrat b FY
1996. [ADS-RL-103-0 & 7223-0]
b) provides grants to the State of Washington for enhanced emergency preparedness & maintenance of independent overligh9EAD Becast
to 7216-0)
c) provides a grant to the State of Oregon for; technical oversight, public information, and emergency preparednedABSRie§693-0 recast
to 7214-0)
d) payment of State of Washington Department of Ecology fees for RCRA hazardous and/or mixed waste management actiitiele (XREX)
(ADS-RL-6694-0 recast to 7215-0)
e) provides a grant to the State of Washington Department of Health for radiation protection - air monitoring, indepesidg@nifoserveillance.
(ADS-RL-6695-0 recast to 7216-0)
f) pays the costs for the Down Winder litigation class action suit. (ADS-RL-6603-0 recast to 7223-0)
g)payment to the State of Washington to cover the expenses of their radiation protection- air emissions program.(ADS-fc#808-0223-0)
h) makes payments to Benton, Franklin and Grant counties in lieu of taxes for property taken off of the tax roles. (ABSOR&c@60to 7223-0)
i)funds the declassification of Hanford documents (ADS-RL-6603 recast to 7223-0
j) provides funding support to the Hanford Advisory Board and the Hanford Openness Panel (the Opennes Panel discsifisasiatecad
accessibility issues.) [ ADS-RL-7223-0]
k) provides a grant to the Salmon Corps . The Salmon Corps has the mission of improving salmon habitat. [ADS-RL-7223-0]
I) provides a grant to The Nature Conservancy for the purpose of conducting a bio-diversity study on the Hanford sitiévifif lidl de reflected
for financial plan purposes in ADS-RL-7223-0]
m) covers the costs of the Hanford Thyroid Study (ADS-RL-6604-0 recast to 7223-0)
n) covers the cost of the Hanford Health Information Network. (ADS-RL-6604-0 recast to 7224-0)These activities are nal-necaiice.
Project Status in FY 2006:
a) the Westinghouse Hanford contract closeout is expected to be completed during FY 1999.
b) the emergency preparedness & maintenance grant to the State of Washington will continue beyond FY 2006.
c) the grant to the State of Oregon will continue beyond FY 2006.
d) payments of State of Washington Department of Ecology fees for RCRA hazardous and/or mixed waste management actvitiesenileyond
FY 2006
e) the grant to the State of Washington Department of Health for independent oversight and surveillance will continue [28@hd FY
f) the date for conclusion of the Down winder litigation class action suit is uncertain.
g) payment of State of Washington fees for radiation protection- air emissions compliance oversight is expected to gontirith 2@06.
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h) payments to Benton, Franklin and Grant counties in lieu of taxes will continue at a reduced level beyond FY 2000.

1) the declassification of Hanford documents is expected to be complete by FY 2006.

j) support to the Hanford Advisory Board is expected to continue beyond FY 2006.

k) the completion date to be included in the grant to the Salmon Corps is currently under negotiation.

l) the grant to The Nature Conservancy to conduct a bio-diversity study is expected to terminate in FY 1999.

m) the Hanford Thyroid Study became the responsibility of the Assistant Secretary for E&H during FY 1999.

n) the Hanford Health Information Network became the responsibility of the Assistant Secretary for E&H during FY 1999.

Post-2006 Project Scope:

a) the Westinghouse contract will have been closed out during FY 1999.

f) the Down winder litigation may have been completed.

i) the Declassification program will have been completed.

) the activities of the Nature Conservancy will have been completed in FY 1998.

m) the activities of the Hanford Thyroid Study will have been transferred to the Assistant Secretary for Environment &rihepfl A 998.

n) The activities of the Hanford Health Information Network will have been transferred to the Assistant Secretary for Emvérdtfeatth during FY
1999.

Project End State

At the completion of Hanford cleanup all of these activities are expected to cease. This is with the possible exceptiamisfiRdyeu of Taxes.
Should some of the lands presently under DOE control not be returned to the tax rolls, these payments to one or morgeie$ tt@utbaontinue.
In addition the assessment of the State of Washington Department of Ecology Mixed Waste Fee could continue beyond iteacieatoys
and/or mixed waste management activities continue.

Cost Baseline Comments:

The cost estimates included in these activities are derived from grant or other negotiations, or are the paymentseaf exgaldisiny fees.
Safety & Health Hazards:

The impacts of not continuing these activities could result in the following:

b) The State and Counties have limited resources to respond to potential accidents on the Hanford Site.

Without the resources provided by this grant there could be immediate loss of life or permanent disability.

The entire amount of this grant is shown in 'emergency preparedness'

c)State of Oregon grant provides the opportunity for technical oversight, public information, and emergency preparediesss\&dtinut this
grant Oregon would be in a solely reactive mode. The entire amount of this grant is shown in 'management oversight'

d) Without payment of RCRA required fees to the State of Washington, DOE would be out of compliance with the Revised Giiitegbd\end
the Washington Administrative Code. The entire amount of this activity is shown in 'management oversight'

e) &g) The payment of required sampling fees as well independent sampling and analysis provides verification and valmlatiactaf data,
without such independent assessment the State could slow or terminate activities. The State would impose fines on DOmEianoe- The
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entire amount of this activity is shown in 'management oversight'
All of these activities are conducted by either State or County personnel thus there are no contractor FTEs.

Safety & Health Work Performance:
b) and ¢) among the activities provided for in these grants are emergency preparedness drills.
PBS Comments:

a) contract closeout costs for the Westinghouse Hanford contract are required under that contract the contract ceaséd in FY 199

b) The grant for enhanced emergency response is DOE grant DE-FG06-90RL11857

c) the grant to the State of Oregon is DOE grant DE-FG06-94RL12803

d) the requirement for the payment of State of Washington Department of Ecology fees for RCRA hazardous and/or mixedgemtnman
activities is included in Article XXIX of the Tri-Party Agreement. The CERCLA grant to the State of Washington Departmehigf Eaeflected
in ADS-RL-3400-0 and PBS RL-ER-10 and funded by Environmental Restoration.

e) the grant to the State of Washington Department of Health is DOE grant DE-FE06-92RL12455

f) there is no supporting documentation for the Downwinder litigation.

g) payment of State of Washington fees for radiation protection - air emissions compliance oversight is required Washimgstratha Code
parts 246-247 & 246-254.

h) the Payment in Lieu of Taxes is authorized by Section 2208 of the Atomic Energy Act of 1954.

i) the declassification of Hanford documents is required by Executive Order 12958, the Secretary’s commitment to théoPgsaheress, and the
current U. S. District Court Order to declassify documents upon request.

j) support to the Hanford Advisory Board is authorized under the Federal Advisory Board Act. Facilitation services, tasesegf. to the HAB.
The HAB commenced its activities in January of 1995.

k) the grant to the Salmon Corps is DOE grant DE-FG06-97RL13919.

I) the grant to the Nature Conservancy is DOE grant DE-FG06-94RL12858.

m) the Hanford Thyroid Study was established by Congress in 1991.

n) the Hanford Health Information Network was established by Congress in 1991.

Baseline Validation Narrative:

Normal grant and contract negotiations, DCAA reviews, etc.

General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? Yes

Date Project was Added: 12/1/1997
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General PBS Information
Baseline Submission Date:
FEDPLAN Project? Yes

Drivers: CERCLA RCRA

Project Identification Information
DOE Project Manager: RR Tibbatts

DOE Project Manager Phone Number:

DOE Project Manager Fax Number:

DOE Project Manager e-mail address:

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

DNFSB

509-376-6657

509-372-2114
Robert_R_Tibbatts@doe.gov

1997-2006 2007-2070 1997-2070

Total Total

PBS Baseline (current 205,500 986,098
year dollars)

PBS Baseline 194,039 525,408
(constant 1999
dollars)

PBS EM Baseline 205,500 986,098
(current year dollars)

PBS EM Baseline 194,039 525,408
(constant 1999
dollars)

2007 2008

Total

1,191,598

719,447

1,191,598

719,447

2009

2010

1997

23,055

23,055

23,055

23,055

2011-
2015

AEA

Actual
1997
23,071

23,071

23,071

23,071

2016-
2020

UMTRCA

1998

22,585

22,585

22,585

22,585

2021-
2025

Actual
1998
23,300

23,300

23,300

23,300

2026-
2030

State

1999

23,924

23,924

23,924

23,924

2031-
2035

DOE Orders

2000

15,928

15,600

15,928

15,600

2036-
2040

2001

17,395

16,670

17,395

16,670

2041-
2045

Other

Y

2002

20,476

19,201

20,476

19,201

2046-
2050

2003

20,927

19,201

20,927

19,201

2051-
2055

2004

21,387

19,201

21,387

19,201

2056-
2060

2005

19,695

17,301

19,695

17,301

2061-
2065

2006

20,128

17,301

20,128

17,301

2066-
2070
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 15,618 15,961 16,312 16,671 88,937 99,160 110,558 123,266 137,435 153,234 170,848 38,098
year dollars)
PBS Baseline 13,135 13,135 13,135 13,135 65,676 65,676 65676 65676 65676 65676 65676 13,136
(constant 1999
dollars)
PBS EM Baseline 15,618 15961 16,312 16,671 88,937 99,160 110,558 123,266 137,435 153,234 170,848 38,098
(current year dollars)
PBS EM Baseline 13,135 13,135 13,135 13,135 65,676 65,676 65676 65676 65676 65676 65676 13,136
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%2.20% 2.20%
2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%
Project Reconciliation
Project Completion Date Changes:
Previously Projected End Date of Project: 9/30/2046
Current Projected End Date of Project: 9/30/2046
Explanation of Project Completion Date Difference (if applicable):
Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 682,265 Actual 1997 Cost: 23,071 Actual 1998 Cost: 23,300
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Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 635,894 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 17,169
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 653,063
Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):
Cost Reductions Due to Science & Technology Efficiencies (-):
Subtotal: 653,063
Additional Amount to Reconcile (+): 20,744
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 673,807
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
LT S&M COMPLETION RL-98-002 9/30/2046  9/30/2046
Begin RL-Directed Support Project PBS-97-037 2/28/1997
PBS Mission Completion PBS-MC-037 9/30/2046
PBS Project End PBS-PE-037 9/30/2046
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
LT S&M COMPLETION RL-98-002
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project
Code Decision Closure Path Start
Begin RL-Directed Support Project PBS-97-037 Y
PBS Mission Completion PBS-MC-037
PBS Project End PBS-PE-037

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

Administrative input to document
the start of this PBS.

Administrative input to document
the mission completion of this PBS.

Administrative input to document
the project end of this PBS.
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